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RCRA RECORDS CENTER
FACILITY-

A meeting was held on October 9, 1984 at the CT DEP, Hartford
Office between Pratt and Whitney personnel (K. vidmar, M.A.
Andrews) CT PEP (George Dews) and EPA (myself). The purpose
was to discuss the September 6, 1984 Notice of Deficiency for
the East Hartford facility (EPA I.D. CTD9906720R1). A response
is due by November 1, 19R4.

The subjects covered in the meeting were the points in the NOD,
the status of the incinerator and the information to be submitted
by the November 1 due date.

The Company that originally designed and built P & W's inciner-
ator (Burn - Zol, Dover, NJ) has gone out of business. It has
never gone into operation due to high particulate levels. A
new company (Recon Systems Inc., Three Bridges, NJ) has begun
a study to determine what roust be done to get the incinerator
operating correctly. They will also respond to the comments
in the NOD. Since this study will take some time to complete,
P & W wishes to submit all information except that for the
incinerator in draft form (without certification) by November 1,
19R4. Then at a later date when a response to the incinerator
section of the NOD and a certification for the entire response.

An extension request will be submitted, in writing to George
Dews of CT DEP.
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Pratt and Whitney has requested an extension for submittal of
the incinerator information for the September 6, 1984 NOD until
March 1, 1985. All other information will be submitted by the
November 1, 1984 due date.

CT DEP will grant the extension, but will request a trackable
timetable for the incinerator study, modifications and trial
burn tests.

Kevin Vidmar (vaguely) guesses that the study will take 6 weeks
and the modifications another 6 weeks. Time is required for
approval of the trial burn plan as well as contract approval
for each step.

The study will involve operating the incinerator in conjunction
with Recon-system1s mobile equipment. Hazardous waste will not
be used in the tests (K. Vidmar stated).


